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ESTIMATE RUN 11/21/2006

ESTIMATE SUMMARY 13:20:23

CONTID: C15370         ESTIMATE NO: 0002 PROG 2005

PCN: 15370-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Clear Crk RXFL MIT RMPP '5-'10 PERCENT TIME:

PROJECT NO: NH 0061-078                   

Clear Crk RXFL MIT RMPP '5-'10

NAME OF ROAD: 006G

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

HI-TECH ROCKFALL CONSTRUCTION, INC. PAY PERIOD ENDING 11/17/2006 DATE TIME STARTED 10/09/2006

P.O. BOX 674 DATE LET 08/31/2006 DATE WORK BEGAN 10/09/2006

 DATE AWARDED 08/31/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/25/2006 DATE ACCEPTED

FOREST GROVE OR 97116-0674503/357-6508 DATE NOTICE TO PROCEED 10/09/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,019,215.00 PARTICIPATING $ $ 192,232.25

AWARD PROJECT AMT: 866,980.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,945.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.00

TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

26.37%

750,467.25

192,232.25

192,232.25

187,286.81

$

$

$

$

268,747.75

0.00

268,747.75

0.00

268,747.75

-6,653.75

0.00

262,094.00

0.00

AMOUNT DUE 262,094.00 187,286.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 187,286.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

24.0
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PCN: 15370-BID    ESTIMATE RUN 11/21/2006

PROJECT: NH 0061-078                   ESTIMATE NO: 0002 13:20:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 TRUCK (DUMP) 16.000 0.000

HOUR 14.500 1,595.00

110.00000 14.500 1,595.00

203-01582  
 

0010 COMBINATION LOADER 50.000 13.000

HOUR 25.500 5,100.00

200.00000 38.500 7,700.00

203-01594  
 

0015 ROCK SCALER 100.000 31.000

HOUR 52.500 5,617.50

107.00000 83.500 8,934.50

203-02300  
 

0020 ROCK REINFORCEMENT (PERMANENT A) 600.000 186.000

LF  338.000 28,392.00

84.00000 524.000 44,016.00

211-01123  
 

0025 HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.000 0.000

TON 0.000 0.00

300.00000 0.000 0.00

403-00720  
 

0030 ROCK FALL FENCE 585.000 0.000

LF  0.000 0.00

263.00000 0.000 0.00

607-11575  
 

0035 FENCE (TEMPORARY) 100.000 0.000

LF  100.000 1,200.00

12.00000 100.000 1,200.00

607-11580  
 

0040 MESH POST 19.000 0.000

EACH 4.000 18,000.00

4,500.00000 4.000 18,000.00

607-55030  
 

0045 MESH POST (SPECIAL) 9.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00

607-55031  
 

0050 MESH ANCHOR 55.000 0.000

EACH 50.000 29,500.00

590.00000 50.000 29,500.00

607-55040  
 

0055 MESH ANCHOR (SPECIAL) 32.000 10.000

EACH 21.000 32,151.00

1,531.00000 31.000 47,461.00

607-55050  
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PCN: 15370-BID    ESTIMATE RUN 11/21/2006

PROJECT: NH 0061-078                   ESTIMATE NO: 0002 13:20:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MESH PIN 50.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

607-55060  
 

0065 WIRE MESH 182,280.250 0.000

SF  0.000 0.00

2.00000 0.000 0.00

607-55100  
 

0070 *MOBILIZATION 1.000 0.233

L S 0.326 27,384.00

84,000.00000 0.559 46,956.00

626-00000  
 

0075 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.250 4,250.00

17,000.00000 0.500 8,500.00

626-01000  
 

0080 *FLAGGING 1,020.000 135.000

HOUR 449.000 9,429.00

21.00000 584.000 12,264.00

630-00000  
 

0085 *TRAFFIC CONTROL INSPECTION 32.000 5.000

DAY 13.000 1,040.00

80.00000 18.000 1,440.00

630-00007  
 

0090 *TRAFFIC CONTROL MANAGEMENT 41.000 4.000

DAY 22.000 8,800.00

400.00000 26.000 10,400.00

630-00012  
 

0095 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 1.000

EACH 0.500 100.00

200.00000 1.500 300.00

630-80335  
 

0100 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 2.000

EACH 1.000 400.00

400.00000 3.000 1,200.00

630-80336  
 

0105 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 1.500 0.500

EACH 0.250 150.00

600.00000 0.750 450.00

630-80337  
 

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.500 4.500

EACH 4.250 276.25

65.00000 8.750 568.75

630-80341  
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PCN: 15370-BID    ESTIMATE RUN 11/21/2006

PROJECT: NH 0061-078                   ESTIMATE NO: 0002 13:20:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 53.000 15.000

EACH 11.500 1,150.00

100.00000 26.500 2,650.00

630-80342  
 

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 2.000

EACH 1.000 100.00

100.00000 3.000 300.00

630-80343  
 

0125 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 478.500 159.500

SF  79.750 1,595.00

20.00000 239.250 4,785.00

630-80344  
 

0130 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

1.000 0.000

EACH 0.500 250.00

500.00000 0.500 250.00

630-80357  
 

0135 *PORTABLE MESSAGE SIGN PANEL 452.000 72.000

DAY 276.000 15,180.00

55.00000 348.000 19,140.00

630-80359  
 

0140 *DRUM CHANNELIZING DEVICE 52.500 17.500

EACH 8.750 175.00

20.00000 26.250 525.00

630-80360  
 

0145 *TRAFFIC CONE 150.000 21.500

EACH 39.750 397.50

10.00000 61.250 612.50

630-80380  
 

0150 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0155 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0160 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0165 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15370-BID    ESTIMATE RUN 11/21/2006

PROJECT: NH 0061-078                   ESTIMATE NO: 0002 13:20:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $192,232.25 268,747.75CURRENT AMT 1,019,215.00 $$

PROJECT TOTAL 192,232.25 $ 268,747.75CURRENT AMT 1,019,215.00 $$


